JEGYZOKONYV
a MOL Petrolkémia Zrt.
Butadién Uzem Provisional
Acceptance megallapitasarol

Targy: MOL Petrolkémia Zrt. Butadién
Extrakciés Uzem (Tiszadijvaros HU)

Provisional Acceptance megallapitisa

Szerzbédés targya és kelte:
Févéllalkozé i szerz6dés a TVK
Butadién iizem épitésére
Kelt: 2012/11/15.

Késziilt: 2015. december 15-én a MOL
Petrolkémia Zrt. hivatalos helyiségében
Tiszadjvarosban, a MOL Petrolkémia Zrt.
BDE site teriiletén OTI irodahaz

Eljaras (el6zmények ismertetése)

A targyi (izem Mechanikai komplettségét elérte,
majd a sikeres prébalizemet kévetben a mai
napon sor keril a Provisional Acceptance
megéllapitaséara vonatkozd szemlére.

Megrendel6:
MOL  Petrolkémiai  ZartkérGen  Mikodd
Részvénytarsaséag, székhely: H-3581

Tiszatjvaros, TVK Ipartelep Cg: 05-10-000065;
adészam: 10725759-4-05; EU Community VAT
szam: HU17781774, bankszadmlaszam: HU43
1070 0024 0207 1000 5030 0006;
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Provisional Acceptance
PROTOCOL of BDE Unit MOL
Petrochemicals

Subject: Provisional Acceptance of MOL
Petrochemicals BDE Unit in TiszaGjvaros,
Hungary

Subject and date of Contract:
LICENCE, ENGINEERING, PROCUREMENT
AND CONSTRUCTION Contract
Executed on 15th November 2012

Place and date: on the 15th of December
2015 in MOL Petrochemicals in
Tiszaljvaros, Site of BDE OTI Office

Procedure (review of prior actions):

The Unit's Mechanical Completion had been
achieved, than the performance test run has
been successfully done so today Parties held
the meeting to conclude the Provisional
Acceptance Certificate.

Client:

MOL Petrochemicals company organized as a
private company limited by shares under the
laws of Hungary, having its main offices at H-
3581 Tiszaujvaros, TVK Industrial Site,
registered under No. Cg: 05-10-000065; tax
number: 10725759-4-05; EU Community VAT
number: HU17781774, bank account number:
HU43 1070 0024 0207 1000 5030 0006;
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Févallalkoz6:

Air Liquide Global E&C Solutions Poland
S.A., székhely: ul. Mogilska 41, 31-545
Krakow, Poland; cégjegyzékszam No. KRS
0000094583; ad6szam: PL 6761136130, EU
Community VAT number: PL 6761136130;
bankszamlaszam: PL
93103015080000000803946132; and

OT Industries Févallalkozé Zartkoriien
MikddS Részvénytarsasag, székhely: 1117
Budapest, Galvani Gt 44.; cégjegyzékszam: Cg.
01-10-044356; ad6szam: 12480375-2-44]; EU
Community VAT  szam: HU12480375;
bankszamlaszam: 10700024-25270509-
51100005; (a tovabbiakban “OTI") (Air Liquide
és OTI egyiitt Févallalkozé

Main Contractor:

Air Liquide Global E&C Solutions Poland
S.A,, a company having its main offices at ul.
Mogilska 41, 31-545 Krakow, Poland:;
registered under No. KRS 0000094583; tax
number: PL 6761136130, EU Community VAT
number. PL 6761136130; bank account
number: PL 93103015080000000803946132;
and

OT Industries Fovallalkozé Zartkodriien
Mikédé Részvénytarsasag, a company
having its main offices at 1117 Budapest,
Galvani Ut 44.; registered under No. Cg. 01-10-
044356, tax number: 12480375-2-44]; EU
Community VAT number: HU12480375; bank
account number: 10700024-25270509-
51100005; (hereinafter referred to as “OTI") Air

Liquide and OTI collectively as “Contractor”

1.) Parties commonly declare, that

(i) the Contractor has completed the Works to the extent allowing for the safe, continuous and
undisturbed operation of the BDE Unit pursuant to the Contract and the Pre-Commissioning
Tasks (including the Mechanical Completion Tests) and the Performance Tests have been
successfully carried out, and the Punch List items needed for the operational licensing have
been eliminated and the deadiine for elimination of the remaining Punch List items have
been agreed by the Parties. Punch List is attached to this Protocol. (See as Attachment 2.)

the BDE Unit has achieved the Minimum Requirements including the Guaranteed
Emissions and Guaranteed Exposures and has attained the Guaranteed Performance
Values,

(i)

the Contractor supplied the Spare Parts required by the Customer as defined in the
Contract required for (a) the commissioning of the BDE Unit and (b) the two years operation
of the BDE Unit, as provided for in the Contract Annex 9, Section 15. The missing Parts are
shown in the Punch List (see Attachment 2.)

(iii)

(iv)  all documents and drawings, including “As-built Documentation”, and other items, as
specified under the Technical Specification have been delivered to the Customer The
missing documentations are shown in the Punch List (see Attachment 2)

(v) the Contractor has supplied complete operation and maintenance manuals in accordance

with the requirements of the Contract required to operate and maintain the BDE Unit.

the Contractor completed its training program for the Customer's operation and
maintenance personnel.

(vi)

the permanent operational permit of the BDE Unit had been issued by the Miskolc
Metrology and Technical Safety Authority of the Government Office of Borsod-Abadj-

Zemplén County to the Customer.
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2)

3)

Representatives of the Parties hereby declare that the necessary preconditions to the PAC
has been reached and suggest to the responsible managers of MOL Petrochemicals to
issue the PA Certificate.

Contractor is obliged to eliminate all Punch List items as it specified in Attachment 2.

Representatives of the Parties confirm, that regardless of the items fixed in point 2), in
order to solve the debate about the former failure of the firewater sysiemn, anaiysis wiii be
continued and they are looking for a solution — with the involvement of external expert —
which would be acceptable for both Parties. The issue of the firewater system and the
result of the analysis does not hinder issuance of the Provisional Acceptance Certificate but
Parties are still obliged to fulffill their contractual obligations for cooperation.

Attachments:
1. Signatures
2. Punch List to PAC Protocol

K.m.f.
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Signatures

No.1. Attachment

Company

Name (readable)

4

Signature

Air - Liquide - OTI

Nowak Andrzej

Janiszewski Ryszard

2
JA [

Air - Liquide - OTI
Air - Liquide -OT] Szabé Istvan
Air - Liguide - OTI Nagy-Rittner Mikl6s

Air — Liguide - OTI

Dr. Stéger Csaba

Air — Liquide - OTI

Szanyi Adrienn

MOL Petrolkémia Zrt.

Gulyas Ferenc

MOL Petrolkémia Zrt.

Halasz Zoltan

MOL Petrolkémia Zrt.

Uitz Vilmos

MOL Petrolkémia Zrt.

Obbagy Gellért

MOL Petrolkémia Zrt.

Farkas Antal

MOL Petrolkémia Zrt.

Urbanovszky Ervin

MOL Petrolkémia Zrt.

Dr. Témosvary Aniké

MOL Petrolkémia Zrt.

Szaloki Janos

MOL Petrolkémia Zrt.

Papp Jozsef

MOL Petrolkémia Zrt.

Molnar Laszlé

MOL Petrolkémia Zrt.

Keresztesi Imre
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Attachment no 1 to the Punch List to the PAC Protocol

Vendor

Item

Status

Draeger

GDS

Delivered by 11-12-2015
In OT! hand at site

HG4S

FDS

To be delivered in period of
31-01-2016...15-04-2016

ABB

Switchgear

MCC

DB

1st package delivered by
14-12-2015 to TVK
Remaining parts to be delivered to TVK by
31-01-2016...31-03-2016

CLH
Johnsons Control
Elektrofélium

HVAC

CLH part to be delivered in period of
31-01-2016...15-04-2016
JCl part to be delivered in period of
31-01-2016...15-03-2016
Elektrofélium part to be delivered in period of
31-01-2016...15-02-2016

Pentair

Breather valve

In OT| hand at site

Pentair

Electrical Heat Tracing

spares requested by TVK
Delivery till 15-02-2016

Triut

Underground piping

Partly handed over
Reparation kits for valves are not ordered
Studs and bolts to be delivered by
31-01-2016

Bartec

Electrical

spares requested by TVK
31-03-2016

Elmont Hating

Electrical

spares requested by TVK
31-03-2016

Elektrovit

Electrical

spares requested by TVK
31-03-2016
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Attachment no 2 to the Punch List to the PAC Protocol

No Hand Over Protocol - Equipment the spare Pes:| Company / Vendor Date of hand over Expected date of return
) spare part description: part is related to: ) by MOL/MPK hand over back to MOL/MPK
1 Mechanical seal cartridge P-56 1 KSB/John Crane 04.12.2015 18.03.2016
2 Pressure transmitter LT206 1 Emerson 04.12.2015 Ready to hand over back
3 Mechanical seal cartridge P-21A 1 KSB/lohn Crane 05.11.2015 18.03.2016
4 OX-1 - ppm sensor 0X-1 2 GEA/ABB : 28.10.2015 Ready to hand over back
5 Mechanical seal cartridge p-37 1 KSB/John Crane 30.09.2015 18.03.2016
6 Reamer bolts & nuts for
coupling Compressor - Gear Compressor C-31 6 Kobelco 28.09.2015 08.01.2016
7 Bently thrust position probe Compressor C-31 1 Kobelco 21.09.2015 Ready to hand over back
8 Lock washer Compressor C-31 4 Kobelco 16.09.2015 Ready to hand over back
9 Rotor assembly (KS40LMZ) Compressor C-31 1 Kobelco 14.09.2015 01.10.2016
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Attachment no 3 to the Punch list to the PAC Protocol

Documents:

- checking of documentation and spare parts list of KSB pumps (for example: mechanical
seal cartridge measure difference between documentation and reality, approx. 20mm in
diameter - list of mechanical seals will be delivered with separate correspondence till 20. 01.
2016

- service report about failures of KSB pump (mechanical seal problems and other problems),
KOBELCO compressor, SPX pump — Consortium wili try to receive requested reports from
vendors till 31.01.2016, however service reports will be supplied in future to all warranty
issues.

- hand over the geodetic measurement reports, which are include the realized state of BDE.
These are necessary to update the database of GenPlan - availability of native format (CAD)
will be checked by OT In till 20.01.2016

Materials and works:

- providing information about additional spares of mechanical seal cartridges — one
complete cartridge for each position No — Consortium ( AL) declared to check
recommendations of the Vendor concerning quantity of spare parts till 20.01.2016. Resuits of
such investigations and proposed solution to keep minimum technically accepted spare parts
quantity will be provided till end of Jan. 2016

-  solution of not well operate mechanical seal system of P-30A/B (KSB, John Crane) - to be
solved by Consortium (AL) till 20.01.2016

- replacement of manometers, and hand valve on buffer fluid system of pump(s) - to be
treated as warranty issues actions by AL

- elimination of malfunction of HVAC system (heating and venting function) in control
building- subject to be investigated and list of solutions will be provided till this year end.

- Spare part recommendation for elements of heat exchanger room and fire water system. —

Based on OT In recommendation there no spare parts are required for fire water system. For
HVAC spare parts will be doubled checked till 20.01.2016
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JEGYZOKONYV
a MOL Petrolkémia Zrt.
Butadién Uzem Provisional
Acceptance megallapitasarol

Targy: MOL Petrolkémia Zrt. Butadién
Extrakcios Uzem (TiszaGjvaros HU)

Provisional Acceptance megallapitasa

Szerz6dés targya és kelte:
Févallalkoz6 i szerz6dés a TVK
Butadién lizem épitésére
Kelt: 2012/11/15.

Késziilt: 2015. december 15-én a MOL
Petrolkémia Zrt. hivatalos helyiségében
Tiszaujvarosban, a MOL Petrolkémia Zrt.
BDE site teriiletén OT! irodahaz

Eljaras (el6zmények ismertetése)

A targyi Gzem Mechanikai komplettségét elérte,
majd a sikeres prébalizemet kévetéen a mai
napon sor kerll a Provisional Acceptance
megallapitasara vonatkozé szemlére.

Megrendel6:

MOL  Petrolkémiai  ZartkérGen  M(kodé
Részvénytarsasag, székhely: H-3581
Tiszaljvaros, TVK lpartelep Cg: 05-10-000065;
ad6szam: 10725759-4-05; EU Community VAT
szam: HU17781774, bankszamlaszam: HUA43
1070 0024 0207 1000 5030 0006;
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Provisional Acceptance
PROTOCOL of BDE Unit MOL
Petrochemicals

Subject: Provisional Acceptance of MOL
Petrochemicals BDE Unit in Tiszaujvaros,
Hungary

Subject and date of Contract:
LICENCE, ENGINEERING, PROCUREMENT
AND CONSTRUCTION Contract
Executed on 15th November 2012

Place_and date: on the 15th of December
2015 in MOL Petrochemicals in
Tiszaudjvaros, Site of BDE OTI Office

Procedure (review of prior actions):

The Unit's Mechanical Completion had been
achieved, than the performance test run has
been successfully done so today Parties held
the meeting fo conclude the Provisional
Acceptance Certificate.

Client:

MOL Petrochemicals company organized as a
private company limited by shares under the
laws of Hungary, having its main offices at H-
3581 Tiszaujvaros, TVK Industrial Site,
registered under No. Cg: 05-10-000065; tax
number: 10725759-4-05; EU Community VAT
number: HU17781774, bank account number:
HU43 1070 0024 0207 1000 5030 0006;
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Févallalkozé:

Air Liquide Global E&C Solutions Poiand
S.A., székhely: ul. Mogilska 41, 31-545
Krakow, Poland; cégjegyzékszam No. KRS
0000094583; adészam: PL 6761136130, EU
Community VAT number. PL 6761136130:
bankszamlaszam: PL
93103015080000000803946132; and

OT Industries Fd&vallalkozé Zartkoriien
Miik6dé Részvénytarsasag, székhely: 1117
Budapest, Galvani Gt 44.; cégjegyzékszam: Cg.
01-10-044356; adoszam: 12480375-2-44]; EU
Community VAT  szam: HU12480375;
bankszamlaszam: 10700024-25270509-
51100005; (a tovabbiakban “OTI") (Air Liquide

Main Contractor:

Air Liquide Global E&C Solutions Poland
S.A., a company having its main offices at ul.
Mogilska 41, 31-545 Krakow, Poland;
registered under No. KRS 0000094583; tax
number. PL 6761136130, EU Community VAT
number: PL 6761136130; bank account
number: PL 93103015080000000803946132;
and

OT Industries Févallalkozé Zartkoriien
Mikédo Részvénytarsasag, a company
having its main offices at 1117 Budapest,
Galvani ut 44.; registered under No. Cg. 01-10-
044356, tax number: 12480375-2-44]; EU
Community VAT number: HU12480375; bank
account number: 10700024-25270509-

51100005, (hereinafter referred to as “OTI") Air
Liquide and OTI collectively as “Contractor”

és OTI egyiitt Févallalkozé

1.) Parties commonly declare, that

(i) the Contractor has completed the Works to the extent allowing for the safe, continuous and
undisturbed operation of the BDE Unit pursuant to the Contract and the Pre-Commissioning
Tasks (including the Mechanical Completion Tests) and the Performance Tests have been
successfully carried out, and the Punch List items needed for the operational licensing have
been eliminated and the deadline for elimination of the remaining Punch List items have
been agreed by the Parties. Punch List is attached to this Protocol. (See as Attachment 2)

the BDE Unit has achieved the Minimum Requirements including the Guaranteed
Emissions and Guaranteed Exposures and has attained the Guaranteed Performance
Values,

(ii)

the Contractor supplied the Spare Parts required by the Customer as defined in the
Contract required for (a) the commissioning of the BDE Unit and (b) the two years operation
of the BDE Unit, as provided for in the Contract Annex 9, Section 15. The missing Parts are
shown in the Punch List (see Attachment 2.)

(iii)

all documents and drawings, including “As-built Documentation”, and other items, as
specified under the Technical Specification have been delivered to the Customer The
missing documentations are shown in the Punch List (see Attachment 2.)

(iv)

(v) the Contractor has supplied complete operation and maintenance manuals in accordance
with the requirements of the Contract required to operate and maintain the BDE Unit.

the Contractor completed its training program for the Customer's operation and
maintenance personnel.

(vi)

the permanent operational permit of the BDE Unit had been issued by the Miskolc
Metrology and Technical Safety Authority of the Government Office of Borsod-Abaudjj-
Zemplén County to the Customer.
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2)

3)

Representatives of the Parties hereby declare that the necessary preconditions to the PAC
has been reached and suggest to the responsible managers of MOL Petrochemicals to
issue the PA Certificate.

Contractor is obliged to eliminate all Punch List items as it specified in Attachment 2.

Representatives of the Parties confirm, that regardless of the items fixed in point 2), in
order to solve the debate about the former failure of the firewater system, analysis will be
continued and they are looking for a solution — with the involvement of external expert —
which would be acceptable for both Parties. The issue of the firewater system and the
result of the analysis does not hinder issuance of the Provisional Acceptance Certificate but
Parties are still obliged to fulfill their contractual obligations for cooperation.

Attachments:
1. Signatures
2. Punch List to PAC Protocol

K.m.f.




No.1. Attachment

Signatures
Company Name (readable)
. signature

Nowak Andrzej ‘/
Air - Liquide - OTI %J«/ 'Mﬁ}

Janiszewski Ryszard U
Air - Liquide - OTlI g
Air - Liquide -OTI Szabo Istvan %j P

Air - Liquide - OTI

Nagy-Rittner Mikiés

Air — Liquide - OTI

Dr. Stéger Csaba

Worty U~
S

Air — Liquide - OTI

Szanyi Adrienn

Gulyas Ferenc Y e
MOL Petrolkémia Zrt. %/F
MOL Petrolkémia Zrt. Halasz Zoltan / ;Qéq,& ——
MOL Petrolkémia Zrt. Uitz Vilmos ‘& ,‘A;V
MOL Petrolkémia Zrt. Obbagy Gellért L
MOL Petrolkémia Zrt. Farkas Antal /ﬂé@&pw hShY-d
MOL Petrolkémia Zrt. Urbanovszky Ervin ~ m P
MOL Petrolkémia Zrt. Dr. Témdsvary Anikéd & E Ty
MOL Petrolkémia Zrt. Szal6ki Janos e e = N\
MOL Petrolkémia Zrt. Papp Jozsef i e
MOL Petrolkémia Zrt. Molnar Laszlé )
MOL Petrolkémia Zrt. Keresztesi Imre fondin” L)
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Attachment no 1 to the Punch List to the PAC Protocol

Vendor

Item

Status

Draeger

GDS

Delivered by 11-12-2015
In OTI hand at site

G4S

FDS

To be delivered in period of
31-01-2016...15-04-2016

ABB

Switchgear

MCC

DB

1st package delivered by
14-12-2015 to TVK
Remaining parts to be delivered to TVK by
31-01-2016...31-03-2016

CLH
Johnsons Control
Elektrofélium

HVAC

CLH part to be delivered in period of
31-01-2016...15-04-2016
JCI part to be delivered in period of
31-01-2016...15-03-2016
Elektrofélium part to be delivered in period of
31-01-2016...15-02-2016

Pentair

Breather vailve

In OTI hand at site

Pentair

Electrical Heat Tracing

spares requested by TVK
Delivery till 15-02-2016

Triut

Underground piping

Partly handed over
Reparation kits for valves are not ordered
Studs and bolts to be delivered by
31-01-2016

Bartec

Electrical

spares requested by TVK
31-03-2016

Elmont Hating

Electrical

spares requested by TVK
31-03-2016

Elektrovit

Electrical

spares requested by TVK
31-03-2016
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Attachment no 3 to the Punch list to the PAC Protocol

Documents:

- checking of documentation and spare parts list of KSB pumps (for example: mechanical
seal cartridge measure difference between documentation and reality, approx. 20mm in
diameter - list of mechanical seals will be delivered with separate correspondence till 20. 01.
2016

- service report about failures of KSB pump (mechanical seal problems and other problems),
KOBELCO compressor, SPX pump — Consortium will try to receive requested reports from
vendors till 31.01.2016, however service reports will be supplied in future to all warranty
issues.

- hand over the geodetic measurement reports, which are include the realized state of BDE.
These are necessary to update the database of GenPlan - availability of native format (CAD)
will be checked by OT In till 20.01.2016

Materials and works:

- providing information about additional spares of mechanical seal cartridges — one
complete cartridge for each position No — Consortium ( AL) declared to check
recommendations of the Vendor concerning quantity of spare parts till 20.01.2016. Results of
such investigations and proposed solution to keep minimum technically accepted spare parts
quantity will be provided till end of Jan. 2016

-  solution of not well operate mechanical seal system of P-30A/B (KSB, John Crane) — to be
solved by Consortium (AL) till 20.01.2016

- replacement of manometers, and hand valve on buffer fluid system of pump(s) - to be
treated as warranty issues actions by AL

- elimination of malfunction of HVAC system (heating and venting function) in control
building- subject to be investigated and list of solutions will be provided till this year end.

-  Spare part recommendation for elements of heat exchanger room and fire water system. —
Based on OT In recommendation there no spare parts are required for fire water system. For
HVAC spare parts will be doubled checked till 20.01.2016
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JEGYZOKONYV

Késaziilt: TiszaGjvarosban, 2015. november 30-an 22:00 6rakor

a MOL Petrolkémia Zrt. Butadién Uzem
prébatlizemének lezarasarol és hasznalatbavételi
eljarasarol

El6zmények:

A MOL Petrolkémia Zrt.-ben létesilt 130kt kapacitast butadién kinyeré tizemben, a
butadién tarolasara szolgald géombtartalyok (nyomastartdé berendezések) butadiénnel
torténo feltdltés megkezdésével, 2015. augusztus 1-jén megkezdddott a probalizem.
A probailizembe bevont Iétesitmény létesitmények a Butadién Uzem (Ugynevezett
ISBL rész), 3 db butadiéntaroldé gémbtartaly, és a MOL Petrolkémia Zrt. meglévd
rendszerének bévitésével, atalakitasaval biztositott - kiils¢ kapcsolati (OSBL) elemek
kozil - a Hitétornyok és kapcsoldodo vizi létesitmények.

Megallapitasok:

A probalizem megkezdésehez a létesitmény felkészitése biztositott volt, a
probalizem megkezdéséhez sziikséges engedélyek, dokumentumok rendelkezésre
alltak.

A probaiizem célja, hogy ez alatt meg kell gy6zédni a biztonsagos és
rendeltetésszerii lizemeltetés feltételeinek fennallasardl, és a megvaldsitasra
vonatkozo szerzédésekben régzitett 6sszes atvételi paraméter teljesiilésérol.

A probaiizemet a technologia tervezdjének Air Liquide (el6zé név:Lurgi) - OTI
fovallalkozé Konzorcium iranyitasaval az (izemelteto6 folytatta le.

A fovallalkozénak a prébalizem soran végzendd tevékenység modjat és meértékét
szintén a szerzédés szabdlyozta. A technologiai szerelést igénylé esetleges
beavatkozasok céljabol a févallalkozd készenletet biztositott. A prébalzem
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lefolytatdésaban a MOL Petrolkémia Zrt. Butadién Projekt, a Beruhazas,
Projektvezetd, Karbantartas Mérndkség /Terlleti Karbantartas, FF & EBK, és
szilkség esetén a M(iszaki Felligyelet szakemberei miikodtek kbzre.

A prébalizemi idészak alatt elvégzett méréseket, tesztek eredményét és részletes
leirasat a MOL Petrolkémia Zrt. mint megrendel6 és az Air Liquide - OTI Konzorcium
mint févallalkozé képviseldi altal alairt ,BDE Plant Test Run Riport” tartalmazza.

A Riport tartalmazza a rendszer felterhelésének folyamatleirasat és a lefolytatas
eredmenyeét.

Az Uzemi DCS rendszergrafikat a Test Run Riport tartalmazza.

A probalizem alatt végzett fovallalkozoi f6 tevékenysegek a kdvetkezdk voltak:
- NMP felmelegitése, cirkulaltatasa, a rendszerekben,
- kompresszor inditasa,
- C4 mint alapanyag bevitele,
- kapacitas felterhelése,
- DCS analizator egységek belizemelése,
- butadién és rafinat termékek minéségenek beallitasa.

Préobaiizemi idoszak értékelése

A Butadién lzem felterhelt allapota alapjan megallapitast nyert, hogy elérte a
rendszer a tervezési allapotok szerinti célértéket. A prébalzemi idészak alatt
elvégzett mérések, probak alapjan az Gzem a rogzitett Uzemviteli paraméterekkel,
nagyfoku stabilitdssal mik&dtethetd. A Test Run Riport és a minéség ellenérzés altal
kiallitott jegyz6konyvek alapjan

megallapithato, hogy a rendszer probaiizeme sikeresen megtértént,

az el6allitott termék mindsége megfelel a specifikacionak. A rendszerrél
megallapithatd hogy az lizemszeri termelés, a rendeltetésszer(i miikodés hatdsagi,
miszaki, jogi és technikai feltételei adottak, az lUzem tartosan, lUzemszeriien
mukaodik, piacképes termeket tud eléallitani.

A probaizemi idészak alatt a rendszeren a kompresszor meghibasodott, amelyet a
fovallalkozo elharitott a meghibasodott alkatrész cseréjével. Ezt kdévetben mas
meghibasodas nem tortént.



A kdrnyezeti elemeket veszélyezteté baleset, meghibasodas nem tortént a
prébauzem alatt.

A Févallalkoz6 a tovabbiakban a szerzédésben régzitett még hatralévé méréseket
végzi el, a garancidlis kiméréshez ,Provisional Acceptance-hoz” szilkséges tovabbi
teszteket, méréseket végrehajtja.

A Butadiéen tzem rendelkezik minden szlikséges hatosagi engedéllyel, illetve a
mukédéshez sziikséges hatdsagi jovahagyassal*®.

A MOL Petrolkémia Zrt. Termelés 2015. november 30-i hatallyal a targyi
létesitményt Uzemeltetésre —tartds hasznalatra- atveszi, a Févallalkozé a
szerzédesében régzitett, az lizembe helyezést nem érint6 zaré tevékenységeket
végzi a tovabbiakban.

Huff Zsolt Uitz Vilmos

vezérigazgato = BDU projekt vezetd

Gulyas Ferenc

* Az ipari vizellatast, valamint a hasznalt és technolbgiai szennyviz gydjtését és elvezetését szolgald segédrendszert alkotd vizi
létesitmeények miikédésére vonatkozbéan hatosdgi jovahagyassal rendelkeziink, a léfesitési engedélyben elGirt prébaiizemet
lefolytattuk. A probaiizem kiériékelése alapjan a vizjogi ilizemeltetési engedélyt a MOL Petrolkémia Zrt. vizrendszereinek
lizemelletési engedélyébe foglaltan kapjuk meg. Ez a tény a Butadién (izem és a hozz4 tarfoz6 segéd és kiegészité rendszerek
szabalyszerii mikodését, termelését, hasznélatba vételét nem érinti, nem korlatozza.





